COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 02/ 2019

ESTI MATE SUMVARY 13:27: 38
CONTI D C23017 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23017-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.5 DAYS TIME ALLOW 329 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 9. 88 ORI G TI ME ALLOW 329 WORK DAYS

PRQIECT NO NHPP0253- 273
1 -25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 11/ 16/ 2019 DATE TI ME STARTED 09/30/2019
9351 Grant Street DATE LET 08/ 05/ 2019 DATE WORK BEGAN 09/ 30/ 2019
Suite 110 DATE AWARDED 08/ 29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/18/2019 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 09/30/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 17,610, 748. 61 PARTI Cl PATI NG $ 3,588, 150.65 $ 2,234,719.21
AWARD PRQIJECT AMT: $ 16, 685, 952. 70 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 20. 37% TOTAL EARNI NGS 3,588, 150. 65 2,234,719.21
FUNDS AVAI LABLE: $ 14,022,597.96 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 3,588, 150. 65 2,234,719.21
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 65, 788. 06 -40, 621. 09

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 3,522, 362. 59 2,194, 098. 12

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 3,522, 362. 59 2,194, 098. 12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;;7 o 5,7179;1,7055 2

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00010

202- 00019

202- 00021

202- 00027

202- 00035

202- 00037

202- 00090

202- 00202

202- 00220

C23017

ROADWAY

23017-BI D

NHPP0253- 273

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

of

of

of

of

of

of

of

of

of

Structure

Tree

Inl et

Manhol e

Ri prap

Pi pe

End Section

Del i neat or

GQutter

of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
40, 003. 81000
1. 000
EACH
4, 497. 67000
29. 000
EACH
483. 45000
2.000
EACH
1, 294. 15000
1. 000
EACH
1, 136. 80000
166. 000
sy
23.10000
1, 029. 000
LF
33. 63000
4.000
EACH
422. 96000
27.000
EACH
6. 42000
149. 000
LF
5. 33000
6, 600. 000
5%

19. 99000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 650
0.350
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

3. 000
8. 000
11. 000

0. 000
0. 000
0. 000

213. 000
276. 000
489. 000

Page 2

ESTI MATE RUN 12/ 02/ 2019

14, 001.

51.

5,517

33

.00

.00

.00

.00

.00

.00

.00

00

24

13:27: 38

AMOUNT

40, 003

1, 345.

70.

9,775

81

.00

.00

.00

.00

.00

20

.00

62

.00

11



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202- 00400

202- 00405

202- 00700

202- 00705

202- 00810

202- 00900

202- 01000

202- 01035

202- 01130

202- 01200

C23017
23017-BID

ROADWAY

*Renoval

Renoval

Renoval

*Reroval

*Renoval

Renoval

Renoval

*Renoval

*Renoval

*Renoval

*Renoval

NHPP0253- 273

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Pavenent Mar ki ng

of Bridge

of Piling

Li ght Standard

Li ght Standard Foundati on

of Ground Sign

of Concrete Footing

Fence

Gate

Cuardrail Type 3

Tensi oned Cable Barrier

ESTI MATE NO 0002

8, 858. 000
SF
2.21000

0.100
EACH
122, 359. 05000

0. 000
EACH
4,291. 33000
3. 000
EACH
1, 070. 00000
3. 000
EACH
1, 301. 40000
11. 000
EACH
48. 15000
1. 000
EACH
954. 70000
1, 834. 000
LF
2.17000
2.000
EACH
217.26000
1, 066. 000
LF
5. 43000
1,510. 000
LF

13. 98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,012. 000
0. 000
2,012. 000

0. 100
0. 000
0. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
6. 000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

325. 000
0. 000
325. 000

1,119. 000
373. 000
1,492. 000

Page 3

ESTI MATE RUN 12/ 02/ 2019

288.

5,214

.00

.00

.00

.00

.00

90

.00

.00

.00

.00

54

13:27:38

AMOUNT

4, 446.

12,235

337.

1, 764.

20, 858

52

91

.00

.00

.00

05

.00

.00

.00

75

16



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23017-BI D ESTI MATE RUN 12/ 02/ 2019
PRQIECT: NHPP0253- 273 ESTI MATE NO 0002 13:27:38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202- 04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3,072. 98000 0. 000 0. 00
0120 203-00010 Uncl assi fied Excavation (Conplete In Place) 26, 280. 000 0. 000
cY 410. 000 5,809.70
14. 17000 410. 000 5, 809. 70
0125 203- 00050 Unsui tabl e Materi al 1, 960. 000 0. 000
cY 0. 000 0. 00
37.91000 0. 000 0. 00
0130 203-00066 Enmbanknent Material (Conplete In Place) (R40) 9, 798. 000 0. 000
cY 0. 000 0. 00
40. 41000 0. 000 0. 00
0135 203-01100 Proof Rolling 20. 000 0. 000
HOUR 1.000 127.99
127. 99000 1. 000 127. 99
0140 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
213. 81000 0. 000 0. 00
0145 203-01510 Backhoe 40. 000 2.000
HOUR 0. 000 0. 00
223. 47000 2.000 446. 94
0150 203-01550 Dozi ng 40. 000 2.000
HOUR 0. 000 0. 00
260. 56000 2.000 521.12
0155 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
97. 05000 0. 000 0. 00
0160 203-01597 *Pot hol i ng 80. 000 5. 000
HOUR 47.500 17, 999. 65
378. 94000 52.500 19, 894. 35
0165 203-02330 Laborer 40. 000 3. 000
HOUR 0. 000 0. 00

47.32000 3. 000 141. 96



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23017-BI D ESTI MATE RUN 12/ 02/ 2019
PRQIECT: NHPP0253- 273 ESTI MATE NO 0002 13:27:38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 206- 00000 Structure Excavation 0. 000 0. 000
cY 0. 000 0. 00
47. 40000 0. 000 0. 00
0175 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
212. 85000 0. 000 0.00
0180 206- 00200 Structure Backfill (C ass 2) 20. 000 0. 000
cY 0. 000 0. 00
52. 75000 0. 000 0. 00
0185 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
90, 519. 97000 0. 000 0.00
0190 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
92, 809. 77000 0. 000 0. 00
0195 207-00205 Topsoi | 9, 550. 000 0. 000
cY 0. 000 0. 00
10. 46000 0. 000 0.00
0200 207-00210 St ockpi | e Topsoi | 9, 550. 000 4,082. 000
cY 0. 000 0. 00
7.83000 4,082. 000 31, 962. 06
0205 207-00305 Wet | and Topsoi | 340. 000 0. 000
cY 0. 000 0. 00
87.57000 0. 000 0.00
0210 207-00310 St ockpil e Wetl and Topsoi | 340. 000 0. 000
cY 0. 000 0. 00
22.37000 0. 000 0. 00
0215 207- 00405 Topsoi |l (Special) 710. 000 0. 000
cY 0. 000 0. 00
53. 50000 0. 000 0.00
0220 208-00002 *Erosion Log Type 1 (12 Inch) 20, 370. 000 2, 255. 000
LF 1, 670. 000 6, 897. 10

4.13000 3, 925. 000 16, 210. 25



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 208-00020

0230

208- 00033

0235

208- 00035

0240

208- 00045

0245

208- 00046

0250

208- 00056

0255

208- 00070

0260

208- 00071

0265

208- 00103

0270

208- 00105

0275 208-00106

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON
*Silt Fence
Sedi ment Trap
*Aggr egat e Bag
Concrete Washout Structure

Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type II1I)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 400. 000
LF
1. 47000
2.000
EACH
1, 823. 79000
112. 000
LF
10. 86000
3. 000
EACH
1, 189. 29000
3. 000
EACH
6, 197. 64000
2.000
EACH
195. 53000
8. 000
EACH
3, 541. 28000
300. 000
cy
82. 39000
80. 000
HOUR
52. 29000
80. 000
HOUR
97. 05000
80. 000
HOUR

141. 89000

QrY TH'S PERI OD
QTY TO DATE

65.
. 000
65.

23.
23.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

330
330

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUN 12/ 02/ 2019

12,395

3, 541.

1,922

1,135

.00

.00

.00

.00

28

.00

28

.00

.00

13:27:38

AMOUNT

705

1,189

12, 395

17, 706

1,922

1,135

.00

.00

90

29

28

.00

40

16

.00

.00

12



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

208- 00400

208- 00521

210- 04015

212- 00006

212-00022

212-00028

212-00032

213- 00003

213-00012

213- 00061

214-01011

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

ROADWAY

Wat er

Control

Tenporary Stream Crossing

Modi fy Manhol e

*Seedi ng (Native)

*Seedi ng (R parian)

*Seedi ng (Wetl ands)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Live Brush Mattress

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

263, 557. 16000

1. 000
EACH
154, 161. 93000

1.000

EACH
2,374.11000
18. 000

ACRE
706. 09000
0. 400

ACRE
1, 433. 90000
0. 200

ACRE
3, 802. 05000
18. 000

ACRE
2,525. 63000
18. 000

ACRE
793. 00000
2.000

ACRE
4,562. 44000
3,279. 000

LB
2. 44000
268. 000
LF

53. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.100
0. 100

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 12/ 02/ 2019

26, 355

72

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:27:38

AMOUNT

26, 355

154, 161.

72

93

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23017-BI D ESTI MATE RUN 12/ 02/ 2019
PRQIECT: NHPP0253- 273 ESTI MATE NO 0002 13:27:38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 12, 836. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.66000 0. 000 0. 00
0340 217-00020 *Her bi ci de Treat nent 20. 000 12. 000
HOUR 0. 000 0. 00
107. 17000 12. 000 1,286. 04
0345 218-00000 *Noxi ous Weed Managenent 1. 000 0.043
LS 0. 059 404. 66
6, 858. 61000 0.102 699. 58
0350 240-00000 *W1dlife Biologist 20. 000 8.500
HOUR 0. 000 0. 00
107. 00000 8.500 909. 50
0355 240-00010 *Renpval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
238. 74000 0. 000 0. 00
0360 240-00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
171. 80000 0. 000 0. 00
0365 250- 00010 Environmental Health and Safety Management 1. 000 0.043
LS 0. 059 157. 51
2,669. 65000 0.102 272. 30
0370 250-00204 * Materials Managenent Plan 1. 000 1. 000
LS 0. 000 0. 00
2, 669. 65000 1. 000 2,669. 65
0375 304-06007  Aggregate Base Course (C ass 6) 4,788. 000 0. 000
cY 379. 000 23, 566. 22
62. 18000 379. 000 23, 566. 22
0380 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 165. 240 87.770
TON 77.470 14, 652. 68
189. 14000 165. 240 31, 253. 49
0385 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 6, 830. 000 0. 000
TON 0. 000 0. 00

79.17000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 420-00102

0395

502- 00460

0400

502- 00500

0405

502- 02010

0410

502- 11274

0415

503- 00042

0420

503- 00310

0425

506- 00224

0430

506- 00409

0435

506- 00424

0440 506-00700

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

Geotextile (Erosion Control) (Cl ass 1)

Pile Tip

Conpl et e Joi nt

Penetration (CIJP) Splice

Dynanmic Pile Test

St eel

Piling (HP 12x74)

Drilled Shaft (42 Inch)

Crosshol e Sonic Logging Testing

Ri prap (24 Inch)

Soi |

Ri prap (9 Inch)

Soi |

Ri prap (24 Inch)

Void-Filled R prap

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,200. 000
sy
2. 64000
0. 000
EACH
147. 60000
0. 000
EACH
249. 41000
0. 000
EACH
2, 461. 00000
0. 000
LF
102. 02000
0. 000
LF
542. 98000
0. 000
EACH
5, 350. 00000
2, 863. 000
cy
146. 26000
73.000
cy
201. 46000
1, 534. 000
cy
160. 10000
1, 026. 000
cy

163. 97000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 12/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:27:38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23017-BI D ESTI MATE RUN 12/ 02/ 2019
PRQIECT: NHPP0253- 273 ESTI MATE NO 0002 13:27:38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 515-00120 Wat er proof i ng ( Menbr ane) 0. 000 0. 000
Sy 0. 000 0. 00
16. 05000 0. 000 0. 00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 0. 000 0. 000
LF 0. 000 0. 00
318. 89000 0. 000 0. 00
0455 601-03000 Concrete Class D (42 inch Waterline) 330. 000 0. 000
cY 0. 000 0. 00
1,118. 47000 0. 000 0. 00
0460 601-03050 Concrete Class D (Wall) 45. 000 0. 000
cY 0. 000 0. 00
957. 34000 0. 000 0. 00
0465 601- 04550 *Concrete Class G 0. 000 0. 000
cY 0. 000 0. 00
1, 043. 09000 0. 000 0. 00
0470 601-06150 Concrete (Patching) 10. 000 0. 000
SF 0. 000 0. 00
68. 43000 0. 000 0. 00
0475 601-40300 Structural Concrete Coating 0. 000 0. 000
Sy 0. 000 0. 00
14. 34000 0. 000 0. 00
0480 602- 00000 Reinforcing Steel (42 Inch Waterline) 36, 594. 000 0. 000
LB 0. 000 0. 00
1. 14000 0. 000 0. 00
0485 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 33000 0. 000 0. 00
0490 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 63. 000 0. 000
LF 0. 000 0. 00
362. 96000 0. 000 0. 00
0495 603-50015 15 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00

109. 52000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0500 604-00505

0505

604- 00510

0510

604- 20000

0515

604- 25007

0520

606- 00302

0525

606- 01380

0530

606- 02005

0535

606-11030

0540

607- 00005

0545

607- 00010

0550 607-01000

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

Inlet Type D (5 Foot)

Inlet Type D (10 Foot)

Qutl et

Structure

Vane Grate Inlet Special (Double) (5 Foot)

*Quardrail

Guardrai |

Type 3 (31 Inch M dwest

*Transi tion Type 3H

*End Anchorage (Fl ared)

Bri dge Rail

Type 10M

*End Post

*Cor ner

and Line Brace Post

*Fence Barbed Wre with Metal Posts

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

3, 944. 00000

1. 000

5, 438. 53000

0. 000

31, 756. 78000

System
LF

LF

LF

0. 000

9, 974. 71000

675. 000

57. 69000

1. 000

1, 955. 33000

1. 000

3, 530. 45000

0. 000

192. 93000

10. 000

488. 83000

5. 000

1, 070. 00000

1, 870. 000

3. 26000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 12/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:27:38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23017-BI D ESTI MATE RUN 12/ 02/ 2019
PRQIECT: NHPP0253- 273 ESTI MATE NO 0002 13:27:38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 607-11525  *Fence (Plastic) 2, 415. 000 113. 000
LF 0. 000 0.00
2.68000 113. 000 302. 84
0560 607-60116 *16 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
597. 47000 0. 000 0.00
0565 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0.00
23.54000 0. 000 0. 00
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
18. 50000 0. 000 0.00
0575 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
9, 792. 07000 0. 000 0. 00
0580 613-13000 *Lumi naire (LED) 3. 000 0. 000
EACH 0. 000 0. 00
921. 51000 0. 000 0. 00
0585 613-33300  *Light Standard Tinber (30 Foot) 3. 000 0. 000
EACH 0. 000 0.00
3, 437. 46000 0. 000 0. 00
0590 613-50106 *Lighting Control Center (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1,322. 72000 0. 000 0.00
0595 613-74000  *Light Mast Arm 3. 000 0. 000
EACH 0. 000 0.00
1, 469. 56000 0. 000 0. 00
0600 615-00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
2, 039. 48000 0. 000 0. 00
0605 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 0. 000 0. 000
SF 0. 000 0.00

62. 74000 0. 000 0. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23017-BI D ESTI MATE RUN 12/ 02/ 2019
PRQIECT: NHPP0253- 273 ESTI MATE NO 0002 13:27:38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 619-06441 42 Inch Ductile Iron Pipe (Restrained)(Install Only) 2, 830. 000 0. 000
LF 1,113. 000 461, 639. 01
414. 77000 1,113. 000 461, 639. 01
0615 619-06451 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 1, 045. 000 0. 000
Onl
y) LF 850. 000 340, 450. 50
400. 53000 850. 000 340, 450. 50
0620 619-10240 24 Inch Wel ded Steel Pipe 100. 000 0. 000
LF 100. 000 88, 262. 00
882. 62000 100. 000 88, 262. 00
0625 619- 10600 60 Inch Wl ded Steel Pipe 200. 000 60. 000
LF 140. 000 192, 808. 00
1,377.20000 200. 000 275, 440. 00
0630 619-50480 6 Inch Plastic Pipe 2,684. 000 0. 000
LF 0. 000 0.00
77.23000 0. 000 0. 00
0635 621-00451 *Det our Pavenent (TYPE I) 1,197. 000 0. 000
TON 0. 000 0. 00
100. 68000 0. 000 0. 00
0640 621-00451 *Det our Paverment (TYPE I1) 1, 457. 000 0. 000
TON 0. 000 0. 00
89. 71000 0. 000 0. 00
0645 624-20300 Det our Drainage Pipe (C ass 0) 64. 000 0. 000
LF 63. 000 14, 366. 52
228. 04000 63. 000 14, 366. 52
0650 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 44. 000 0. 000
LF 0. 000 0.00
164. 51000 0. 000 0. 00
0655 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 430. 000 0. 000
LF 0. 000 0. 00
202. 47000 0. 000 0. 00
0660 625-00000 *Construction Surveying 1. 000 0. 090
LS 0. 065 9, 203. 76

141, 596. 31000 0. 155 21, 947. 43



CONTI D

ROADWAY

CAT NO0200

0665 626- 00000

0670 626-00100

0675 626-01101

0680 627-00013

0685 630- 00000

0690 630-00007

0695 630-00015

0700 630-00017

0705 630-80002

0710 630-80336

0715 630-80341

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

*Mobi | i zati on

Mbbi |i zation (w thout Autopay) (Overhead)

*Public Information Services (Tier I)

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

*Traffic Control Inspection

*Uni formed Traffic Control Coordination

*Traffic Control Managenent (Special)

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel Size A) (EXCLUDE

REMOVAL)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1.000
LS
1, 734, 310. 95000

1. 000
LS
2,274, 227. 64000

1. 000
LS
33, 153. 95000
320. 000
GAL
60. 01000
200. 000
HOUR
30. 89000
378. 000
DAY
275. 77000
30. 000
HOUR
55. 15000
140. 000
DAY
1, 103. 09000
16. 000
EACH
882. 47000
6. 000
EACH
137. 89000
103. 000
EACH

110. 31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.079
0.079
0.158

0. 166
0. 327
0.493

0.043
0. 059
0.102

39. 530
5. 000
44.530

0. 000
0. 000
0. 000

14. 000
22.000
36. 000

3. 000
1. 000
4.000

6. 000
5. 000
11. 000

8. 000
0. 000
8. 000

2.000
0. 000
2.000

25.500
26. 000
51.500

Page 14

ESTI MATE RUN 12/ 02/ 2019

137,010

743,672

1,956

300

6, 066

55

5,515

2,868

57

44

08

.00

94

45

.00

.00

06

13:27:38

AMOUNT

274, 021.

1,121,194

3, 381.

2,672

9,927

220.

12,133

7,059

275.

5, 680

13

23

70

25

.00

72

60

99

76

78

97



CONTI D

CAT NO0200

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

0770

630- 80342

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630- 80363

630-80370

630- 80380

630- 85010

630- 85041

C23017

NHPP0253- 273

COLORADO DEPARTMENT OF TRANSPORTATI ON

23017-BID

ESTI MATE NO 0002

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel Size B) (EXCLUDE 105. 000
REMOVAL)
EACH
165. 46000
*Construction Traffic Sign (Panel Size C) (EXCLUDE 8. 000
REMOVAL)
EACH
193. 04000
*Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 75. 000
SF
22.06000
Portabl e Message Sign Panel 5. 000
EACH
9, 927. 83000
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 4.000
Type)
EACH
1, 070. 00000
*Drum Channel i zi ng Device 50. 000
EACH
60. 67000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000
EACH
110. 31000
Concrete Barrier (Tenporary) 8, 500. 000
LF
66. 99000
*Traffic Cone 165. 000
EACH
14. 34000
*| mpact Attenuator (Tenporary) 5. 000
EACH
6, 563. 40000
*Mobi | e Attenuat or 140. 000
DAY

551. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

52.500
0. 000
52.500

0. 000
0. 000
0. 000

37.500
0. 000
37.500

2.500
0. 000
2.500

1. 000
0. 000
1. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

2,352.000
0. 000
2, 352. 000

82.500
0. 000
82.500

1.500
0. 000
1.500

6. 000
5. 000
11. 000

Page 15

ESTI MATE RUN 12/ 02/ 2019

2,757

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

75

13:27:38

AMOUNT

8, 686

827.

24,819

1, 070.

606.

157, 560

1,183.

9, 845

6, 067

65

.00

25

58

00

70

.00

48

05

10

05



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23017-BI D ESTI MATE RUN 12/ 02/ 2019
PRQIECT: NHPP0253- 273 ESTI MATE NO 0002 13:27:38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 632-00000 Ni ght Work Lighting 1. 000 0. 200
LS 0. 080 5, 880. 20
73,502. 47000 0.280 20, 580. 69
0780 700-70010 F/ A M nor Contract Revisions 120, 542. 220 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70016 F/ A Fuel Cost Adjustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70019 F/ A Asphalt Cenent Cost Adjustnment 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70023 F/ A On-The-Job Trai nee 2,560. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700- 71000 CMEC Overrun Pool 700, 000. 000 0. 000
FA 13, 126. 800 13, 126. 80
1. 00000 13, 126. 800 13, 126. 80

CAT 0200 CURRENT AMT $13, 320, 782.66$ 2, 165,977.72$ 3, 325, 529. 86
CAT NO0300 STRUCTURES C-17-FF

0825 202- 00400 Rem Bri dge 1. 000 0. 000
EACH 0. 000 0. 00
122, 359. 05000 0. 000 0. 00
0830 202-00405 Rem of Pilling 6. 000 0. 000
EACH 0. 000 0. 00
4,291. 33000 0. 000 0. 00
0835 206- 00000 Str Excav 725.000 0. 000
cY 0. 000 0. 00

47.40000 0. 000 0.00



CONTI D

CAT NO0300

0840

0845

0850

0855

0860

0865

0870

0875

0880

0885

0890

206- 00065

206- 00200

206- 01781

206- 01782

403- 33841

502- 00460

502- 00500

502- 02010

502- 11274

503- 00042

503- 00310

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

STRUCTURES C-17-FF

Str Bkfl (FlowFill)

Str Bkfl

(a2

Shoring (A 1)

Shoring (A 2)

HVA (G S) (100) (PG 64-22)

Pile Tip

CJIP Splice

Dynanmic Pile Test

St eel

Pile (HP 12x74)

Drilled Shaft (42 In)

CSL Testing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 085. 000
cy
212. 85000
60. 000
cy
52. 75000
1. 000
LS
90, 519. 97000
1. 000
LS
92, 809. 77000
370. 000
TON
79. 17000
18. 000
EACH
147. 60000
1. 000
EACH
249. 41000
2.000
EACH
2, 461. 00000
806. 000
LF
102. 02000
490. 000
LF
542. 98000
6. 000
EACH

5, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 12/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:27:38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

STRUCTURES C-17-FF

CAT NO0300

0895 515-00120

0900

518- 01004

0905

601- 04550

0910

601- 40300

0915

602- 00020

0920

603-50015

0925

604- 25007

0930

606-11030

0935

613- 00200

0940 618-01992

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

Wat er proof i ng ( Menbr ane)

Br Expan Device (0-4 In)

Conc CL G

Struct

Conc Coating

Rei nf Steel

( Epoxy)

15 In Plastic Pipe

Vane Grate Inlet

Spec (D) (5 Ft)

Brdg Rai l

Ty 10M

2 In Elec Cond

Prestress Conc Box (Depth Less Than 32")

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 248. 000
sy
16. 05000
182. 000
LF
318. 89000
824. 000
cy
1, 043. 09000
862. 000
sy
14. 34000
239, 820. 000
LB
1. 33000
23.000
LF
109. 52000
1. 000
EACH
9, 974. 71000
470. 000
LF
192. 93000
510. 000
LF
23. 54000
16, 336. 000
SF

62. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 12/ 02/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:27:38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

qr

Page 19
ESTI MATE RUN 12/ 02/ 2019
13:27: 38

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0945

621- 00500

CAT NO0301

0810

621- 00500

CAT NO0400

0815

0820

620- 00014

620- 00020

STRUCTURES C-17-FF

Tenp Brdg

TEMPORARY BRI DGE

Tenporary Bridge

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Fi el d Laboratory (Special)

Sanitary Facility

CAT NO1300 WATER QUALITY

0950

0955

0960

0965

0970

203- 00010

207- 00205

207- 00210

212- 00006

212-00032

Uncl

Excav (CIP)

Topsoi |

St ockpi |l e Topsoi l

Seedi ng (Native)

Soi | Condi tioni ng

1. 000

LS

687, 414. 95000

CAT 0300 CURRENT AMT  $

0. 000
LS
687, 414. 95000

CAT 0301 CURRENT AMT $
1.000
EACH
16, 889. 54000
3. 000
EACH
1, 712. 00000
CAT 0400 CURRENT AMT $
4, 500. 000
CY
14. 17000
1, 635. 000
(14
10. 46000
1, 635. 000
CY
7.83000
2.800
ACRE
706. 09000
2. 800
ACRE

2,525. 63000

0. 000
0.350 240, 595. 23
0.350 240, 595

4,129,876.43 8% 240,595.23% 240,595

-171, 853. 74

-171,853.74 % 0.

1. 000
0. 000 0.
1. 000

00

16, 889. 54

3. 000
0. 000 0.
3. 000 5, 136.

00

22,025.54 $ 0. 22,025

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00



CONTI D: C23017

PCN: 23017-BID

PRQIECT NHPP0253- 273

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO1300 WATER QUALITY

0975 213-00003 Ml ching (Weed Free)

0980 213-00061 Ml ch Tacki fier

0985 604- 20000 Qutlet Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20
ESTI MATE RUN 12/ 02/ 2019

ESTI MATE NO: 0002 13:27: 38
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
2.800 0. 000
ACRE 0. 000 0. 00
793. 00000 0. 000 0. 00
561. 000 0. 000
LB 0. 000 0. 00
2. 44000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
31, 756. 78000 0. 000 0. 00
CAT 1300  CURRENT AMT $ 138, 063.98$ 0.00$ 0. 00

PRQJECT TOTAL CURRENT AMI $

17,610,748.61$ 2,234,719.21$ 3,588, 150. 63



